

THE RAMO-WOOLDRIDGE CORPORATION

8820 Bellanca Avenue

Approved For Release 2003/01/30 : CIA-RDP81B00878R001400080159-9

Los Angeles 45, California

Phone ORegon 8-0311

~~SECRET~~

Page 1 of 2

DATE 3/22/56

CHANGE NO. 1

CHANGE AFFECTS

PURCHASE ORDER NO. 25-17435 Work Release #2
PURCHASE REQ. NO. 22860; 22861; 22862; 22863;
24237; 24238; 24239; 24274; 24299
EFFECTIVE DATE OF CHANGE
(Same As Above If Not Shown) 3/13/56

Terms and conditions of our original order are not affected by this change except as noted hereon.

STATINTL

V
E
N
D
O
R



Purchase
Order

CHANGE NOTICE

CHANGE AFFECTS: PRICE ☐ DELIVERY ☐ DESCRIPTION ☒
TERMS ☐ QUANTITY ☐ OTHER ☐

ITEM	QUAN.	CHANGE FROM	ITEM	QUAN.	CHANGE TO
1	14	To cover the cost of fabricating the following parts and/or assemblies on a time and material basis at a total cost of not to exceed \$2,200.00 50413034 Base Plate Assy. Comp. to B/P Rev. "A" dated 3/2/56 Includes: P/L 50413034, B/P 50413012.	1	14	To cover the cost of fabricating the following parts and/or assemblies on a time and material basis at a total cost of not to exceed \$2,200.00 50413034 Base Plate Assy. Comp. to B/P Rev. "A" dated 3/2/56 Includes: P/L 50413034, B/P 50413012 Rev. "A" 3/12/56
2	14	50413035 Switch Mtng., Bracket Assy. Comp. to B/P Rev. "A" 3/2/56, Includes 50413014	2	14	50413035 Switch Mtng., Bracket Assy. Comp. to B/P Rev. "A" 3/2/56, Includes 50413014 Rev. "A" 3/12/56
3	14	50413032 Assy. End Shield. Includes: P/L 50413032, 50413024, 50413025, 50413027	3	14	50413032 Rev. "A" 3/12/56 Assy. End Shield. Includes: P/L 50413032, 50413024, 50413025, 50413027.
4	14	50413031 Assy. Shield Middle. Includes: P/L 50413031, 50413023, 50413026. Note: less tube shields and rivets	4	14	50413031 Rev. "A" 3/13/56 Assy. Shield Middle. Includes: P/L 50413031, 50413023 Rev. "A" 3/13/56, 50413026 Note: less tube shields and rivets.
5	14	50413037 Plate Sw. Adapter. Complete to B/P Rev. "A" dated 3/2/56	5	14	50413037 Plate Switch Adapter. Comp. to B/P Rev. "A" dated 3/12/56
6	14	50413038 Cable Clamp. Complete to B/P No. Rev. 3/2/56	6	14	50413038 Cable Clamp. Complete to B/P Rev. "A" 3/12/56.
7	14	50413029 Cover. Complete to B/P Rev. "A" 3/2/56	7	14	50413029 Cover. Complete to B/P Rev. "A" dated 3/9/56

REASON FOR CHANGE

Engineering Change
5042-51
25-40-00

STATINTL

CONFIRMED

3/13/56

STATINTL

REFERENCE



THE RAMO-WOOLDRIDGE CORPORATION

By

THE RAMO-WOOLDRIDGE CORPORATION

8820 Bellanca Avenue • Los Angeles 45, California

Phone ORegon 8-0311

Approved For Release 2003/01/30 : CIA-RDP81B00878R001400080159-9

Page 2 of 2
CHANGE NO. 1

DATE 3/22/56

CHANGE AFFECTS

PURCHASE ORDER NO.

PURCHASE REQ. NO.

EFFECTIVE DATE OF CHANGE
(Same As Above If Not Shown)

25-17425 Work Release #2
22840; 22861; 22862; 22863;
24237; 24238; 24239; 24274; 24250

3/13/56

Terms and conditions of our original order are not affected by this change except as noted hereon.

Purchase
Order

CHANGE NOTICE

CHANGE
AFFECTS:

PRICE ☐
TERMS ☐

DELIVERY ☐
QUANTITY ☐

DESCRIPTION ☒
OTHER ☐

ITEM	QUAN.	CHANGE FROM	ITEM	QUAN.	CHANGE TO
9	27	50413030 Angle - Socket Mount - complete to B/P Rev. "A" 3/2/56	9	27	50413030 Angle - Socket Mount - complete to B/P Rev. "B" 3/13/56

REASON FOR CHANGE

Engineering Change
5041-51
25-40-00

STATINTL

CONFIRMED

3/13/56

STATINTL

REFERENCE

THE RAMO-WOOLDRIDGE CORPORATION

By